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RECOMMENDED ACTION

Authorize Project management services contract with Freese and Nichols Inc. for the Surface Water Treatment Plant
Project Management Services for CIP No. SW0802 in an amount not to exceed $1,465,498.80.




EXECUTIVE SUMMARY

To meet the Fort Bend Subsidence District (FBSD) regulations, the City of Sugar Land’s approved Groundwater
Reduction Plan (GRP) outlines the City’s planned strategies for meeting our mandated conversion to non-
groundwater sources. As indicated in the GRP, the surface water treatment plant (SWTP) will be constructed for an
initial production capacity of 9.0 million gallons per day (MGD) (Phase 1), with capability for future expansion to
22.0 MGD (Phase Il). The preliminary engineering design of the SWTP was completed in 2009 and the final
engineering design was completed in January 2010. The construction of the SWTP will start in March 2011.

Professional project management services are the overall planning, coordination and control of a construction
project aimed at meeting an owner’s requirements in order to produce a functionally and financially viable project
that will be completed on time within authorized cost and to the required quality standards. Due to the size and
complexity of the SWTP construction, a professional project manager is required to ensure a successful project
delivery. A Request for Qualification (RFQ) was published in December 2010. A total of nine (9) proposals were
received. Based on the published selection criteria, the selection committee reviewed all of the qualifications and
interviewed the top three firms. Freese and Nichols Inc. was selected for the services.

The major basic service items in the scope of work are listed below:

e Project management and quality assurance, including development of a Construction Management Plan for
cost and time management and standard operating procedures, provide weekly project reports on progress on
the project, and monitoring procurement activities of the CMAR.

e Provide construction contract administration, including review and monitoring of the construction schedule,
notify the City of non-conforming work observed on site visits, and review of applications for payments to
determine the amount that needs to be paid on monthly and final estimates.

e Coordinate material testing and inspection of material, witness tests, factory testing, etc. for quality control.

e Review CMAR’s record documents periodically to ensure the documents are being maintained during the
construction of the project.

e Coordinate the review by the Design Engineer of all submittals from CMAR required by the Contract
Documents.

e Assist in project completion activities and observe completed construction for conformance with the
Contract Documents and prepare a list of deficiencies to be corrected by the CMAR.

e Coordinate all plant start-up activities with the CMAR, the City, equipment suppliers and others.

e Provide a full time Resident Project Representative to observe the progress and the quality of the work and
to determine in general if the work quality meets the Contract Documents.

The additional services include the following and will be authorized on an as-needed basis:
e Corrosion control inspection on hourly basis.
e Start up assistance with membrane equipment on hourly basis.
e Additional concrete and material inspections on hourly basis.

Due to the utilization of the CMAR project delivery method in which an open book accounting process is used, the
professional construction management services fee is reduced by eliminating the full-time document control staff
with an estimated cost savings of approximately $250,000. In addition, the City will utilize its own inspectors to
conduct some portion of the inspections which further reduced the fees.




Funding is available for this contract in CIP SW0802. The service will cover the entire two-year construction
period.

The Utilities and Engineering Departments recommend the City Council authorize the contract in an amount not to
exceed $1,465,498.80 with $1,351,258.80 as basic services and $114,240.00 as additional services with Freese and

Nichols Inc.

EXHIBITS




CITY OF SUGAR LAND
STANDARD CONTRACT FOR GENERAL SERVICES
Owver $50K - Form Revised 5/17/10
1. General Information and Terms.
Contractor's Name and Address:  Freese and Nichols, Inc.
3100 Wilcrest Drive # 200
Houston, TX 77042

Description of Services: Surface Water Treatment Plant Project Management Services
Maximum Contract Amount: 51,465,498.80

Effective Date: On the latest date of the dates executed by both parties.
Termination Date: (See 111 C)
Contract Parts: This Contract consists of the following parts:

I. General Information and Terms

IL. Signatures

1. Standard Contractual Provisions

IV. Additional Terms or Conditions

V., Additional Contract Documents

II. Signatures. By signing below, the parties agree to the terns of this Contract:

CITY OF SUGAR LAND CONTRACTOR:

By: ’—m er—
City Manager or Assistant City Manager // /
Date: 2/ i / / -/ /
g F

Date:

Reviewed for Legal Compliance:

XUWL A Conr
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III. Standard Contractual Provisions.

A Contractor’s Services. The Contractor will provide to the City the services described in this
Contract under the terms and conditions of this Contract.

B. Billing and Payment The Contractor will bill the City for the services provided at intervals of at
least 30 days, except for the final billing. The City will pay the Contractor for the services provided for in this
Contract with current revenues available to the City, but all the City’s payments to the Contractor, including
the time of payment and the payment of interest on overdue amounts. are subject to the provisions of Chapter
2251 of the Government Code. The City 1s not liable to the Contractor for any taxes which the City 1s not
liable by law, including state and local sales and use taxes (Section 151.309 and Title 3, Texas Tax Code) and
federal excise tax (Subtitle D of the Internal Revenue Code). Accordingly, those taxes may not be added to
any bill.

C. Termination Provisions.
(1) Unless termmnated earlier as allowed by this Contract, this Contract terminates:

(a) On the termination date, if any, specified in the General Information in Part 1, but the
obligation of a party to complete a contract requirement pending on the date of termination
survives termination; or

(b) If there 1s no ternunation date specified in the General Information in Part 1, the Contract
terminates when both parties have completed all their respective obligations under the Contract.

(2) The City’s city manager may terminate this Contract during its term at any time for any reason by
giving written notice to the Contractor not less than five business days prior to the termination date, but the
City will pay the Contractor for all services rendered in compliance with this Contract to the date of
termination.

(3) Ifthe City’s city council does not appropriate funds to make any payment for a fiscal year after the
City’s fiscal year in which the Contract becomes effective and there are no proceeds available for payment
from the sale of bonds or other debt instruments, then the Contract automatically terminates at the beginning of
the first day of the successive fiscal year. (Section 5, Article XI, Texas Constitution)

D. Liability and Indemnity. Any provision of the Contract 1s void and unenforceable 1f it: (1) limits or
releases erther party from hability that would exist by law 1n the absence of the provision; (2) creates liability
for erther party that would not exist by law m the absence of the provision; or (3) waives or linuts erther party’s
rights, defenses, remedies, or immunities that would exist by law m the absence of the provision.

E. Assignment. The Contractor may not assign this Contract without the City’s prior written consent.

F. Law Governing and Venue This Contract is governed by the law of the State of Texas and a
lawsuit may only be prosecuted on this Contract in a court of competent jurisdiction located in or having
jurisdiction in Fort Bend County, Texas.

G. Entire Contract. This Contract represents the entire Contract between the City and the Contractor
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and supersedes all prior negotiations, representations, or contracts, either written or oral. This Contract may be
amended only by written instrument signed by both parties.

H. Independent Contractor. The Contractor will perform the work under this Contract as an
mdependent contractor and not as an employee of the City. The City has no right to supervise, direct, or
control the Contractor or Contractor’s officers or employees in the means, methods, or details of the work to be
performed by Contractor.

I Dispute Resolution Procedures. If either party disputes any matter relating to this Contract, the
parties agree to try in good faith, before bringing any legal action, to settle the dispute by subnmutting the matter
to mediation before a third party who will be selected by agreement of the parties. The parties will each pay
one-half of the mediator’s fees.

J. Attorney’s Fees. Should either party to this Contract bring suit against the other party for any
mafter relating to this Contract, neither party will seek or be entitled to an award of attorney’s fees or other
costs relating to the suit.

K. Severability. If a court finds or rules that any part of this Contract 1s mvalid or unlawful, the
remainder of the Contract continues to be binding on the parties.

L. Contractual Limitations Period. Any provision of the Contract that establishes a linitations period
that does not run against the City by law or that is shorter than two years 1s void. (Sections 16.061 and 16.070,
Texas Civil Practice and Remedies Code)

M. Conflicting Provisions. If there 15 a conflict between a provision in the Contractor’s Additional
Contract Documents and a provision in the remainder of this Contract, the latter controls.

N. Copyright Any original work (the Work), including any picture, video, music, brochure, writing,
trademark logo or other work created by the Contractor for the use of the City under this Contract 1s a “work
made for hire " as defined by federal copyright law. If the Work is not by law a “work made for hire ” the

Contractor by execution of this Contract assigns to the City all of its rights to the Work, mcluding the
copyright. The City, as the author and owner of the copyright to the Work, may alter, reproduce, distribute, or
make any other use of the Work as 1t deems appropriate.

IV. Additional Terms or Conditions. None.

V. Additional Contract Documents. The following documents attached to this Contract are part of
this Contract:

A Contractor’s Additional Contract Documents:

1. Freese and Nichols, Inc. Scope of Services and Fee Schedule (8 pages)
B. City's Additional Contract Documents:

1. Insurance Form PU-111F-2 (3 pages)
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Scope of Service

Upon authorization Freese and Nichols, Inc. (FNI) will proceed with the performance of
Professional Construction Management (PCM) services as described below. FNI will endeavor
to protect City of Sugar Land, Texas (City) in providing these services however, it is understood
that FNI does not guarantee the Construction Manager at Risk (CMAR)’s performance, nor is
FNI responsible for supervision of the CMAR's aperation and employees. FNI shall not be
respansible for the means, methods, techniques, sequences or procedures of canstruction
selected by the CMAR, or any safety precautions and programs relating in any way to the
condition of the premises, the work of the CMAR or any Subcontractor. FNIshall not be
responsible for the acts or omissions of any persan (except its own employees or agents) at the
Praject site or otherwise performing any of the work of the Project.

BASIC SERVICES include:
A, Project Management and Quality Assurance

1. Provide management of services provided, including team meetings, administration for
professional services agreement, and internal reporting necessary for the management
of services rendered,

2. Prepare a Construction Management Plan (CMP) that describes the project team
members and responsibilities, project cost and schedule requirements, processes for
cost and time management and standard operating procedures not covered in the
General and Supplemental Conditions.

3. Establish. in conjunction with the CMP, guideline for project communications and use of
a Project Management Information System (PMIS) for the project. The fee for this
project assumes that CMAR's PMIS will be used for document control and CMAR will
provide the services of the Dacument Control Technician for this project. FNIwill have
access to the system in order to monitor progress on document processing and have the
ability to upload or download documents from the system using a standard web
browser,

4. Provide weekly project reports to the City on progress on the project. Reports will
provide a capsule summary of budget and schedule status, pending issues or concerns.
The report will be based on information from several sources, including resident
representative’s daily construction reports, meeting minutes, applications for payment,
schedule updates and will include updates on outstanding submittals and action logs.

5. Provide periodic quality assurance reviews of professional services provided, Senior
manager independent of the project will conduct periodic reviews of the services
provided to determine that FNI quality standards are being maintained.

6. Provide constructability review of the documents to understand the contract documents
for the praject, Provide comments on any issues observed in the contract documents
that will impact the ability of the CMAR to construct the project.
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B. Advertisement and Procurement Phase Services

1. Review CMAR's Guaranteed Maximum Price Proposal (GMP). Provide comment on the
acceptability of the offers received.

2. Monitor procurement activities of CMAR to determine compliance with CMAR
agreement and appropriate State codes.

C. Construction Phase Services

1. FNI Project Manager (PM) or Assistant Project Manager (APM) will attend [ conduct a
pre-construction conference to establish relationships for management of the project
with CMAR, Designer and the City. Establish communication procedures for the project.

2. Provide Construction Contract Administration (CCA) services

a.
b.

Review and monitor CMAR's construction schedule.

Prepare documentation for contract moedification required to implement
modification in the design of the project. Lstablish procedures for administering
constructive changes to the Construction Contract Document.

Notify CMAR and the City of non-conforming work observed on site visits.
Review guality related documents provided by CMAR such as test reports,
equipment installation, etc.

Coordinate the work of the testing laboratories and others required for the
testing or inspection of materials, witness tests, factory testing, etc. for quality
control.

Coordinate the review by Designer of all submittals from CMAR required by the
Contract Documents.

Review Applications for Payment and supporting documentation submitted by
CMAR to determine the amount that needs to be paid on monthly and final
estimates.

Review and tabulate all warranties, guarantees, bonds, equipment operating
instructions and similar materials and documents to verify all such materials are
received and meet the requirements of the Contract Documents,

Review CMAR’s record documents periodically to determine that the documents
are being maintained during the construction of the project.

Maintain a photographic log of construction activities,

Maintain a Project documentation system consistent with the requirements of
the Construction Contract Documents, including daily field inspection and
construction reports and tracking corrections to defective work.

Report all activities 1o the City on a weekly basis. Reports will including a
summary of progress in the last period, progress reports, log of deficiencies
noted and corrected, schedule status and changes, budget status and potential
contract modifications.
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. Assistin Project completion activities at the conclusion of construction. Chserve
completed construction for conformance with the Contract Documents and
prepare a list of deficiencies to be corrected by the CMAR before
recammendation of final payment.

m. Coordinate all Project startup activities and coordinate with the CMAR, the City,
equipment suppliers or others for the start-up and performance testing.

n. Coordinate inspections by specialty inspectors, governmental agencies, and
provide reports of the results of these inspections.

0. Observe whether CMAR has performed inspections required by laws or
regulations, erdinances, codes, or orders of public agencies having jurisdiction
over the work.

P ar APM will make site visits appropriate ta the stage of construction (as
distinguished from the continuous services of a Resident Project Representative) to
observe the progress and the guality of work and to attempt to determine in general if
the work is proceeding in accordance with the Contract Documents. In this effort FNI
will endeavor to protect the City against defects and deficiencies in the work of CMARs
and will report any observed deficiencies to City.

PM or APM will conduct / attend monthly coordination meetings. Prepare meeting
minutes and distribute after each meeting. Meeting minutes will include status
reporting on CMAR's anticipated short term work schedule, overall project schedule,
submittal status and review of action item / decision lags. It is anticipated that these
meetings will be coordinated with monthly site visits described in items 3 above,
Process project documentation and maonitor the progress of documents prepared by the
CMAR for review by Designer. Monitor the progress on documents and serve as
facilitator to assist in the timely execution of project documentation in accordance with
the Contract Docurnents,

Prepare a preliminary list of deficiencies along with the City and Designer and review for
compliance with the Contract Documents. Follow up on curing defects on the list of
deficiencies will be provided by the Resident Project Representative (RPR).

Once project deficiencies have been corrected, conduct a final project walkthrough to
determine that all outstanding issues have been resolved. Follow up on any outstanding
issues prior to making a recommendation for final payment and project closeout.
Conduct a final project audit to determine that all required documentation required to
commission and turn control of the project to the City have been completed. The audit
will cover documentation required for final payment, submittals, warranties,
establishing dates for correction periods and a recommendation for final payment as
appropriate.

Provide the services of an on-site RPR. The RPR will be FNI's employee or agent at the
Site, will act as directed by and under the supervision of FNI, and will canfer with FNI
regarding RPR's actions. RPR's dealings in matters pertaining to the Work in general
shall be with City and CMAR. RPR's dealings with Subcontractors shall be through or
with the full knowledge and approval of CMAR. The RFR shall:
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Review the progress schedule, schedule of Shop Drawing and Sample submittals,
and schedule of values prepared by CMAR and consult with Designer concerning
acceptahbility.

Attend meetings with CMAR, such as preconstruction conferences, progress

meetings, job conferences and other project-related meetings, and prepare and

circulate copies of minutes thereof.

Serve as FNI's liaison with CMAR, working principally through CMAR's authorized

representative, assist in providing information regarding the intent of the Contract

Documents.

1). Assist FNlin serving as City's liaison with CMAR when CMAR's operations affect
the City’s on-5ite operations.

2). Assist in obtaining from the City additional details or information, when required
for proper execution of the Work,

Report to Designer when clarifications and interpretations of the Contract

Docurnents are needed and transmit to CMAR clarifications and interpretations as

issued by Designer.

Shop Drawings and Samples:

1). Note date of receipt of Samples and approved Shop Drawings. Naotify Designer
and CMAR when documents are not submitted as scheduled and facilitate the
timely review of documents.

2). Receive Samples furnished at the Site by CMAR, and notify Designer of
availability of Samples for examination and approval.

Consider and evaluate CMAR's suggestions for madifications in Drawings or

Specifications and report such suggestions, together with RPR’s recommendations,

to Designer. Transmit to CMAR in writing decisions as issued by Designer.

Review of Work and Rejection of Defective Work:

1), Conduct on-Site observations of CMAR's wark in progress to assist CMAR,
Designer and the City in determining if the Worlk is in general proceeding in
accordance with the Contract Documents.

?). Report to CMAR and City whenever RPR believes that any part of CMAR's work in
progress will not produce a completed Project that conforms generally to the
Contract Documents or will imperil the integrity of the design concept of the
completed Project as a functioning whole as indicated in the Contract
Documents, or has been damaged, or does not meet the requirements of any
inspection, test or approval required to be made; and advise CMAR of that part
of worl in progress that RPR believes should be corrected or rejected or should
be uncovered for observation, or requires special testing, inspection or approval.

Inspections, Tests, and Systern Startups:

1). Verify that tests, equipment, and systems start-ups and operating and
maintenance training are conducted in the presence of appropriate City
personnel, and that CMAR maintains adequate records thereof.

2). Observe, record, and report to CMAR, Designer and City appropriate details
relative to the test procedures and systems start-ups.

Records:
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(Intentionally left blank)
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1). Record names, addresses, fax numbers, e-mail addresses, web site locations, and
telephone numbers of all CMARs, Subcontractors, and major Suppliers of
materials and equipment.

2). Maintain records for use in preparing Project documentation.

Reports:

1). Furnish periadic reports of progress of the Work. Report on CMAR's compliance
with the progress schedule and schedule of Shop Drawing and Sample
submittals.

2). Draft and recommend proposed Change Orders, Work Change Directives, and
Field Orders. Obtain backup material from CMAR and Designer,

3). Immediately notify City of the occurrence of any Site accidents, emergencies,
acts of God endangering the Work, damage to property by fire or other causes,
or the discovery of any Hazardous Environmental Condition.

Review Applications for Payment with CMAR for compliance with the established

procedure for their submission and forward with recommendations to City, noting

particularly the relationship of the payment requested to the schedule of values,

Work completed, and materials and equipment delivered at the Site but not

incorporated in the Work.

During the course of the Work, verify that materials and equipment certificates,

operation and maintenance manuals and other data required by the Specifications

to be assembled and furnished by CMAR are applicable to the items actually
installed and in accordance with the Contract Docurnents, and have these
documents delivered to Designer for review and forwarding to City prior to payment
for that part of the Work.

. Completion:

1). Participate in a Substantial Completion inspection, assist in the determination of
Substantial Completion and the preparation of lists of items to be completed or
corrected.

2). Participate in a final inspection in the company of City, Designer, and CMAR and
prepare a final list of items to be completed and deficiencies to be remedied.

3). Observe whether all items on the final list have been completed or corrected
and make recommendations to Designer concerning acceptance and issuance of
the Notice of Acceptability of the Work,

The RPR shall not:

1). Authorize any deviation from the Contract Documents or substitution of
materials or equipment {including “or-equal” items).

2). Exceed limitations of FNI's authaority as set forth in the Contract Documents.

3). Undertake any of the responsibilities of Designer, CMAR, Subcontractors,
Suppliers, or CMAR's superintendent.

4). Advise on, issue directions relative to, or assume control over any aspect of the
means, methods, techniques, sequences or procedures of CMAR's work unless
such advice or directions are specifically required by the Contract Documents.
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5). Advise on, issue directions regarding, or assume control over safety practices,
precautions, and programs in connection with the activities or operations of the
City or CMAR.

6). Participate in specialized field or laboratory tests or inspections conducted off-
site by others except as specifically authorized by City.

7). Accept Shop Drawing or Sample submittals from anyone other than CMAR.

8). Authorize City to occupy the Project in whole or in part.

10. Specialty inspections for corrosion control, start up assistance with membrane

equipment, and concrete or materials inspection can be made available as an additional
service, but are included in this Scope of Services.

ADDITIONAL SERVICES, to be authorized separately on an as-needed basis include:

1. Corrosion control inspection on an hourly basis,
2. Start up assistance with membrane equipment on an hourly basis.
3. Concrete and/or materials inspection in addition to the RPR on an hourly basis.



EMPLOYEE JOB BILLING RATE

EMPLOYEE INITIALS FUNCTION (IF USED)
Christopher A Jones CAJ CCM $152.00
Coy M. Veach CMY CCM §228.00
John L. Gordon JLG RPR %70 00
Lawrence P. Eckersley LPE CCM $233.00
Lucia L Lee LLL FE $188.00
Jim Bishop JB RPR £138 00
Winston A. Silvia WWAS CM $166.00
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City of Sugar Land

Professional Construction Management Services for the COSL S\

Summary of Fee: Hours Fea

Basic Services

A |Design Phase Services 231 45,554.00

B |Advertisement and Procurement Services 38 7,552 00

C. |Construction Phase Services 7266 1,7154,120.00
Subtotal for Basic Services 7.535 1,217,226.00

D). |Project Expenses and Subconsu'tants 434,032 80

E |Additional Services 1,280 714,240,000

Total for Services $1,465,4598.80
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INSURARNCE REQUIREMENTS

Items marked “X" are reguired to be provided if award is mades to your
firm.

Coverages Required & Limits (Figures Dencte Minimums)

¥ Workers’ Compensation Statutory limits,
State of TX.
¥ Employers’ Liability
~ 5500,000 per employee per disease / $500,000 per employee per
accident / $500,000 by disease aggregate
¥ Commercial General Liability:

___ Very High/High Risk _ Medium Risk
Low Risk
Each Occurrence 51,000,000 5500,000 S300,000
Fire Damage 5300,000 5100,000 5100,000
Personal & BADV Injury 51,000,000 51,000,000 Se00,000
General Aggregate 52,000,000 51,000,000 Se00,000
Products /Compl Op 52,000,000 500,000 300,000
XCU 52,000,000 5500, 000 5300,000
_ X RAutomobile Liability: (Bny Auto)
__Very High/ High Risk _ Medium Risk
___ Low Risk
Combined Single Limits Combined Single Limits
Combined Single Limits
51,000,000 Bodily $500,000 Bodily 300,000
Bodily Injury & Property Injury &
Property Injury & Property

Includes Owned, Non-Owned Includes Owned, Non-Owned Includes
Owned, Non-Owned

and Hired. and Hired. and Hired.
_ Garage Liability for BI & PD

51,000,000 each accident for Zuto, 51,000,000 each accident Non-
Auto
52,000,000 General RAggregate
Garags EKeepsrs Coveradge
T $500,000 any one unit/any loss and 5200,000 for contents
Umbrella or Excess each-occurrence with respect to primary
Commercial General Liability, Automobile Liability, and
Employers Liability policies at minimum limits as follows:
Contract wvalus less than $1,000,000: not reguired
Contract value between 51,000,000 and $5,000,000: 54,000,000
Contract valuse between 55,000,000 and $10,000,000: 55,000,000
Contract value over $10,000,000: 310,000,000
_ X Professional Liability but not limited to services for Accountant,
Eppraiser, Architecture, Consultant, Engineering, Insurance Broker,
Legal, Medical, Surveying, construction/rencwvation contracts for
engineers, architects, constructions managers, including
design/build Contractors.
Minimum limits of 51,000,000 per claim/aggregate

FREESE AND NICHOLS, INC. SWTP CONTRACT/Page 13 FNISWTPcon

3-21-11



This coverage must be maintained for at least two (2) years after
the project is completed.
___ Builder's Risk (if project entails vertical construction)

Limit iz 100% of insurable value, replacement cost basis
¥ City named as additional insured cn all coverages sxcept Workers'
Compensation and Employer’s Liability and 1list the City as the
Certificate Holder.
____ Other Insurance Required:

X A walver of subrogation in faver of The City of Sugar Land shall
be contained in the Workers Compensation and all liabkility
policies.
_ X Thirty (30) Days Cancellation, non-renewal, material change or
coverage reduction notice regquired.

The words “endeavor to” are to be eliminated from the Notice of
Cancellation provision on standard

RACCORD certificates.
_X REmBest’s Guide Rating: A-7 or better, or its Equivalent

Examples of Levels of Risk (not limited to):
e« Very High Risk Contract with wvalue of 351,000,000 plus, include but
not limited to
- Construction including maintenance and repair of buildings
¢ High Risk Contract with value of 350,000 - 31,000,000, includes but
not limited to
- Construction including maintenance and repair of buildings
¢ Medium Risk Contract under 550,000, include but not limited to
- Construction including maintenance & repair of buildings
- Installation, Inspection, Service & Repair include but not
limited to:
(Carpet Water Removal & Cleaning, Electrical Ssrvices, Elevator
Maintenance, Extermination Service, Fence ERepair/Replaces, Fire
Extinguisher, Food Service, Fuel Delivery, Gate Opener, HVAC, Ice
Machine, Janitorial, Locksmith, Office Eguipment, Overhead Door,
Plumbing, Sewer & Drain Cleaning, Vending Machine)
« Low Risk
- Renters & Non-Profit Agencies include, but not limited to:
{Keep Sugar Land Beautiful, First Colony Community Asscciations,
Avalon Community Association, etc.)

NOTE: The nature/size of a contract/agreement may necessitate higher
limits than shown above. These reguirements are only meant as a
guide, but in any event, should cover most situations. Check with
Purchasing & Risk Management if you need assistance or need additional
information
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BIDDER STATEMENT
I understand the Insurance Requirements of these specifications and
will comply in full if awarded this contract.

BEIDDER

SIGNATURE Xy/ &,

Vi
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